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Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

MODIFICATION P00038 TO CONTRACT W56HZV-05-C-0003

PROGRAM:                              M707 KNIGHT SYSTEMS TECHNICAL SUPPORT

PREVIOUS CONTRACT AMOUNT:             $29,464,740.00

AMOUNT OF THIS ACTION:                $ 1,673,015.00

CURRENT CONTRACT AMOUNT:              $31,137,755.00

1.  This document is contract modification P00038 to contract W56HZV-05-C-0003.  The purpose of this contractual action is to:

    a.  Reallocate 15,183 Engineering STS Level of Effort hours and funding totaling $1,673,015.00 to CLIN 0001AL and funding SubCLIN

        0001BX, outlined on Work Directive 0003-E600, Revision J from the 17,466 Logistics STS Level of Effort hours and funding

        totaling $$1,673,068.00 reduced from CLIN 0001BS on previous modification P00037 to contract W56HZV-05-C-0003.  Work Directive

        0003-E600, Revision J also extends the period of performance to 31 December 2007 on FY05 APA funded CLIN 0001AL and FY05 - FY07

        APA funding SubCLINs 0001AZ, 0001BH, 0001BP, 0001BU, 0001BV, and 0001BW.

    b.  Extend the period of performance of FY05 APA funded CLIN 0001AR and FY06 APA funded SubCLIN 0001BQ to 31 October 2007, outlined

        in Work Directive 0003-E504, Revision C.

    c.  Extend the period of performance of FY06 APA funded CLIN 0001BL to 06 July 2008, outlined in Work Directive 0003-E702,

        Revision A.

    d.  Extend the period of performance of FY06 APA funded CLIN 0001BM to 06 July 2008, outlined in Work Directive 0003-E705,

        Revision A.

    e.  Extend the period of performance of FY05 APA funded CLIN 0001AG and FY06 APA funded SubCLIN 0001BK to 31 July 2007, outlined in

        Work Directive 0003-L502, Revision B.

    f.  Extend the period of performance of FY06 APA funded CLIN 0001BR to 06 July 2008, outlined in Work Directive 0003-L702,

        Revision A.

    g.  Extend the period of performance of FY05 APA funded CLIN 0001AX and funding SubCLIN 0001BA to 06 July 2008, outlined in Work

        Directive 0003-L704, Revision A.

2.  This reallocation of 15,183 Engineering STS Level of Effort (LOE) hours and funding totaling $1,673,015.00 effected by this contract

modification is on the following CLIN(s):

    SubCLIN                           Prior                         This Change                   Total

    0001AL

    (Funding SubCLIN:  0001BX)

    Hours                                 117,675                        15,183                       132,858

    Estimated Cost                    $11,687,515.00                $ 1,532,117.00                $13,219,632.00

    Fixed Fee                         $ 1,074,623.00                $   140,898.00                $ 1,215,521.00

    Cost Plus Fixed Fee               $12,762,138.00                $ 1,673,015.00                $14,435,153.00

3.  The reallocation of 15,183 Engineering STS LOE hours and funding under Modification P00038 is at the rate of $110.19 ($100.91 for

the Estimated Cost and $9.28 for the Fixed Fee) for Work Directive 0003-E600, Revision J.

4.  This modification is a bilateral action impacting the contract amount.  This contractual action increases the total contract amount

by $1,673,015.00 from the prior amount of $29,464,740.00 to a new total of $31,137,755.00, and increases the total STS LOE hours

exercised to date by 15,183 hours from 276,048 to 291,231 LOE hours:

                                      Prior                         This Change                   Total

    Hours                                 276,048                        15,183                       276,048

    Estimated Cost                    $26,983,415.00                $ 1,532,117.00                $28,515,532.00

    Fixed Fee                         $ 2,481,325.00                $   140,898.00                $ 2,622,223.00

    Cost Plus Fixed Fee               $29,464,740.00                $ 1,673,015.00                $31,137,755.00

5.  All other terms and conditions of contract W56HZV-05-C-0003 remain unchanged and in full force and effect.
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

                                               *** END OF NARRATIVE A0038 ***
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CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001          SECURITY CLASS: Unclassified

0001AG        SERVICES LINE ITEM                                                                           $        248,562.00              __________________                                                                            __________________

              NOUN: FS3 FSR SUPPORT

              PRON: X15GX396X1    PRON AMD: 04    ACRN: AE

              AMS CD: 31107175005

                 WD 0003-L502, FY05 STS FIELD SUPPORT OF SBCT RV                             Estimated Cost:    $  408,413

                 CUPOLA AND FSV MEP SYSTEMS                                                  Fixed Fee:         $   37,572

                 LEVEL OF EFFORT HOURS:  4,705 HOURS                                         CPFF:              $  445,985

                 PERIOD OF PERFORMANCE:  31 JULY 2007

                 WD    KT          CY

                 REV   REF   HRS   STS   COST     FEE      TOTAL                 ___   ___   ___   ___   ____     ___      _____

                 Orig  P04  2644   05   227,622  20,940    $248,562

                 A     P26  2061   06   180,791  16,632    $197,423

                 B     P38             EXTEND PERIOD OF PERFORMANCE

                            4705                           $445,985

                            ====                           ========

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-JUL-2007

                            $       248,562.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0001AL        SERVICES LINE ITEM                                                                           $      4,204,035.00              __________________                                                                            __________________

              NOUN: KNIGHT-PROD & VEH MOD SPT

              PRON: 7256F31572    PRON AMD: 03    ACRN: AG

              AMS CD: 52899329098

                 WD 0003-E600, FY05/06 STS PRODUCTION/VEHICLE MOD

                 SUPPORT

                 START OF WORK: DATE MODIFICATION P00006 SIGNED                              Estimated Cost:    $13,219,532

                 COMPLETION DATE:  31 DECEMBER 2007                                          Fixed Fee:         $ 1,215,521

                 LEVEL OF EFFORT:  132,858 HOURS                                             CPFF:              $14,435,153

                 WD    KT          CY

                 REV   REF   HRS   STS   COST     FEE    TOTAL                 ___   ___   ___   ___   ____     ___    _____

                 Orig  P06  38984  05 3,850,060 353,975 $ 4,204,035

                 A     P13   8486  06   856,322  78,750 $   935,072

                 B     P19   7750  06   782,053  71,920 $   853,973

                 C     P21  30527  05 3,014,847 277,185 $ 3,292,032

                 D     P22      0  EXTEND PERIOD OF PERFORMANCE

                 E     P26      0  PROCURE 2 ADD'L ASV VEHICLES

                 F     P27  12621  06 1,273,585 117,123 $ 1,390,708

                 G     P28   1809  06   182,546  16,788 $   199,334

                 H     P32  17498  06 1,728,102 158,882 $ 1,886,984

                 J     P38  15183  06 1,532,117 140,898 $ 1,673,015

                           132858                       $14,435,153

                           ======                        ==========

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2007

                            $     4,204,035.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0001AR        SERVICES LINE ITEM                                                                           $        103,742.00              __________________                                                                            __________________

              NOUN: KNIGHT STS - REPAIRS

              PRON: 7256F42072    PRON AMD: 04    ACRN: AG

              AMS CD: 52899329098

                 WD 0003-E504, FY05 STS GFE REPAIR ACTIVITIES

                 START OF WORK:  DATE MODIFICATION P00006 SIGNED                             Estimated Cost:    $  158,177

                 COMPLETION DATE:  31 OCTOBER 2007                                           Fixed Fee:         $   14,544

                 LEVEL OF EFFORT:  1,588 HOURS                                               CPFF:              $  172,721

                 WD    KT          CY

                 REV   REF   HRS   STS   COST     FEE      TOTAL                 ___   ___   ___   ___   ____     ___      _____

                 Orig  P07  1362   05   134,511  12,367  $  146,878

                 A     P22 ( 400)  05  ( 39,504)( 3,632)($   43,136)

                 B     P27   626   06    63,170   5,809  $68,979.00

                 C     P38             EXTEND PERIOD OF PERFORMANCE

                            1588                         $  172,721

                            ====                            =======

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-OCT-2007

                            $       103,742.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0001AX        SERVICES LINE ITEM                                                                           $        118,829.00              __________________                                                                            __________________

              NOUN: FSR SUPPORT

              PRON: 7256F42872    PRON AMD: 01    ACRN: AG

              AMS CD: 52899329098

                 WD 0003-L602, FY05 STS In-Theatre Field Service

                 Support for M707 Knight (CLOSED)

                 START OF WORK:          DATE MODIFICATION SIGNED                            Estimated Cost:    $  414,696

                 COMPLETION DATE:        06 JULY 2008                                        Fixed Fee:         $   38,151

                 LEVEL OF EFFORT HOURS:  4,817 HOURS                                         CPFF:              $  452,847

                 WD    KT          CY

                 REV   REF   HRS   STS    COST     FEE      TOTAL                 ___   ___   ___   ___    ____     ___      _____

                 Orig  N/A  1284   05     108,818  10,011   $118,829

                 A     P14  3553   06     305,878  28,140   $334,018

                 B     P16     0   06     Authorizes E-Mall Use

                 C     P29 (2347)  06    (202,053)(18,588) ($220,641)

                            2470                            $232,206

                            ====                             =======

                 WD 0003-L704, FY05 STS In-Theatre Field Service

                 Support for M707 Knight

                 WD    KT          CY

                 REV   REF   HRS   STS    COST     FEE      TOTAL                 ___   ___   ___   ___    ____     ___      _____

                 Orig  P29  2347   06     202,053  18,588   $220,641

                 A     P38              EXTEND PERIOD PF PERFORMANCE

                            2347                            $220,641

                            ====                             =======

                 Modification P00014 designates CLIN 0001BA as a

                 funding SubCLIN in support of CLIN 0001AX.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            06-JUL-2008

                            $       118,829.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0001AZ        SERVICES LINE ITEM                                                                           $        935,072.00              __________________                                                                            __________________

              NOUN: FSV(FS3 MEPS) MPU'S/TSCP'S

              PRON: X15GX556X1    PRON AMD: 01    ACRN: AF

              AMS CD: 31107175005

Funding SubCLIN in Support of CLIN 0001AL

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2007

                            $       935,072.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0001BA        SERVICES LINE ITEM                                                                           $        334,018.00              __________________                                                                            __________________

              NOUN: 19 EA M707 KNIGHT

              PRON: EH6RS544EH    PRON AMD: 02    ACRN: AK

              AMS CD: 123207NC000

Funding SubCLIN in Support of CLIN 0001AX

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            06-JUL-2008

                            $       334,018.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0001BH        SERVICES LINE ITEM                                                                           $      3,292,032.00              __________________                                                                            __________________

              NOUN: KNIGHT PROD & VEH MOD SPT

              PRON: 7256F44972    PRON AMD: 03    ACRN: AG

              AMS CD: 52899329098

Funding SubCLIN in Support of CLIN 0001AL

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2007

                            $     3,292,032.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0001BK        SERVICES LINE ITEM                                                                           $        197,423.00              __________________                                                                            __________________

              NOUN: FS3 FSR SUPPORT

              PRON: X16GX259X1    PRON AMD: 01    ACRN: AM

              AMS CD: 31107180005

Funding SubCLIN in Support of CLIN 0001AG

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-JUL-2007

                            $       197,423.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0001BL        SERVICES LINE ITEM                                                                           $        267,211.00              __________________                                                                            __________________

              NOUN: FAC VEH OPERATIONAL READINESS

              PRON: 7266F30972    PRON AMD: 01    ACRN: AN

              AMS CD: 52899329104

                 WD 0003-E702, KNIGHT FY07 STS OPERATIONAL SUPPORT

                 START OF WORK: DATE MODIFICATION P00027 SIGNED                              Estimated Cost:    $  244,707

                 COMPLETION DATE:  06 JULY 2008                                              Fixed Fee:         $   22,504

                 LEVEL OF EFFORT:  2,425 HOURS                                               CPFF:              $  267,211

                 WD    KT          CY

                 REV   REF   HRS   STS   COST     FEE      TOTAL                 ___   ___   ___   ___   ____     ___      _____

                 Orig  P27  2425   06   244,707  22,504    $267,211

                 A     P38             EXTEND PERIOD OF PERFORMANCE

                                                           $267,211

                                                           ========

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            06-JUL-2008

                            $       267,211.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0001BM        SERVICES LINE ITEM                                                                           $      1,583,981.00              __________________                                                                            __________________

              NOUN: DEV TEST & TEST SPT AT GTA

              PRON: 7266F31172    PRON AMD: 01    ACRN: AN

              AMS CD: 52899329104

                 WD 0003-E705, KNIGHT FY07 STS ARMORED KNIGHT

                               GOVERNMENT TEST ACTIVITIES

                 START OF WORK: DATE MODIFICATION P00027 SIGNED                              Estimated Cost:    $1,450,581

                 COMPLETION DATE:  06 JULY 2008                                              Fixed Fee:         $  133,400

                 LEVEL OF EFFORT:  14,375 HOURS                                              CPFF:              $1,583,981

                 WD    KT         CY

                 REV   REF  HRS   STS  COST      FEE      TOTAL                 ___   ___  ____  ___  ____      ___      _____

                 Orig  P27  14375 06   1,450,581 133,400 $1,583,981

                 A     P38             EXTEND PERIOD OF PERFORMANCE

                                                         $1,583,981

                                                         ==========

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            06-JUL-2008

                            $     1,583,981.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0001BP        SERVICES LINE ITEM                                                                           $      1,390,708.00              __________________                                                                            __________________

              NOUN: PRODUCTION & VEH MOD SUPPORT

              PRON: 7266F30672    PRON AMD: 01    ACRN: AN

              AMS CD: 52899329104

Funding SubCLIN in Support of CLIN 0001AL

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2007

                            $     1,390,708.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0001BQ        SERVICES LINE ITEM                                                                           $         68,979.00              __________________                                                                            __________________

              NOUN: GFE TROUBLESHOOTING & REPAIRS

              PRON: 7266F30572    PRON AMD: 01    ACRN: AN

              AMS CD: 52899329104

Funding SubCLIN in Support of CLIN 0001AR

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-OCT-2007

                            $        68,979.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0001BR        SERVICES LINE ITEM                                                                           $      1,424,876.00              __________________                                                                            __________________

              NOUN: ILS SPT PGM FOR M707A1 KNIGHT

              PRON: 7266F30872    PRON AMD: 01    ACRN: AN

              AMS CD: 52899329104

                 WD 0003-L702, FY07 STS: M707 ARMORED KNIGHT FRP

                               LOGISTICS SUPPORT PROGRAM

                 START OF WORK: DATE MODIFICATION P00027 SIGNED                              Estimated Cost:    $1,304,835

                 COMPLETION DATE:  06 JULY 2008                                              Fixed Fee:         $  120,041

                 LEVEL OF EFFORT:  14,875 HOURS                                              CPFF:              $1,424,876

                 WD    KT         CY

                 REV   REF  HRS   STS  COST      FEE      TOTAL                 ___   ___  ____  ___  ____      ___      _____

                 Orig  P27  14875 06   1,304,835 120,041 $1,424,876

                 A     P38             EXTEND PERIOD OF PERFORMANCE

                                                         $1,424,876

                                                         ==========

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            06-JUL-2008

                            $     1,424,876.00
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PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0001BU        SERVICES LINE ITEM                                                                           $        199,334.00              __________________                                                                            __________________

              NOUN: STS - NEW DESIGN EFFORTS

              PRON: 7256F45172    PRON AMD: 01    ACRN: AG

              AMS CD: 52899329098

Funding SubCLIN in Support of CLIN 0001AL

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2007

                            $       199,334.00
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PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0001BV        SERVICES LINE ITEM                                                                           $      1,683,372.00              __________________                                                                            __________________

              NOUN: KNIGHT PROGRAM STS

              PRON: 7256F45472    PRON AMD: 01    ACRN: AG

              AMS CD: 52899329098

Funding SubCLIN in support of CLIN 0001AL

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2007

                            $     1,683,372.00
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CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0001BW        SERVICES LINE ITEM                                                                           $        203,612.00              __________________                                                                            __________________

              NOUN: KNIGHT PROGRAM STS

              PRON: 7276F32572    PRON AMD: 01    ACRN: AQ

              AMS CD: 52899329103

Funding SubCLIN in support of CLIN 0001AL

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2007

                            $       203,612.00
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CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0001BX        SERVICES LINE ITEM                                                                           $      1,673,015.00              __________________                                                                            __________________

              NOUN: KNIGHT STS

              PRON: 7266F34872    PRON AMD: 01    ACRN: AN

              AMS CD: 52899329104

Funding SubCLIN in support of CLIN 0001AL

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2007

                            $     1,673,015.00

 20 22

W56HZV-05-C-0003 P00038

DRS SUSTAINMENT SYSTEMS INCORPORATED



CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

  B.1  BASIC CONTRACT AWARD - SUPERSEDED BY CONTRACT DEFINITIZATION MODIFICATION PZ0001

The basic award of this letter contract, subject to the 50% limitation of liability provision is 5,000 hours.  The total basic quantity

of STS hours available upon definitization is 10,000 hours.  The total Limitation of Liability and Ceiling Price amounts established for

each CLIN and based on a not to exceed hourly rate of $110.32 by this Letter Contract Award are as follows:

     CLIN               LIMITATION OF LIABILITY               CEILING PRICE     ____               _______________________               _____________

     0001AA             $  112,968.00                         $  225,936.00

     0001AB             $  376,412.00                         $  752,824.00

     0001AC             $   62,220.00                         $  124,440.00

     TOTAL:             $  551,600.00                         $1,103,200.00

Based on the above not-to exceed hourly rate of $110.32, the ceiling price for the total basic quantity of 10,000 hours of M707 KNIGHT

STS is $1,103,200.00.  The 50% limitation of liability, based on this letter contract's award of 5,000 Engineering STS hours is

$551,600.00.

  B.2  OPTION - ADDITIONAL SYSTEMS TECHNICAL SUPPORT - SUPERSEDED BY CONTRACT MODIFICATION PZ0001

In accordance with Paragraph H.17, the Government shall have the option to increase the number of Systems Technical Support (STS) hours

by a maximum of 10,000 hours.  An option for an additional 10,000 hours, amounting to a contract total of 20,000 hours shall be

available for option after contract definitization.  The final negotiated hourly rates shall be outlined upon definitization.

     Total Basic Hours Available for Option (Upon Definitization):            10,000 Hours

     Hours Optioned to Date, subject to the 50% limitation of liability:       5,000 Hours

     Basic Hours Available for Future Option (Upon Definitization):            5,000 Hours

  B.3  BASIC CONTRACT AWARD - ADDED BY CONTRACT DEFINITIZATION MODIFICATION PZ0001

The basic contract award definitized by contract modification PZ0001 is for 5,000 hours of Systems Technical Support for the M707 KNIGHT

Vehicle System.  The Estimated Cost, Fixed Fee, and Cost Plus Fixed Fee (CPFF) amounts negotiated for these 5,000 STS man-hours is as

follows:

       Estimated Cost:                 $ 98.76

       Fixed Fee:                      $  9.08

       Cost Plus Fixed Fee (CPFF):     $107.84

  B.4  OPTION - ADDITIONAL SYSTEMS TECHNICAL SUPPORT - ADDED BY CONTRACT DEFINITIZATION MODIFICATION PZ0001

In accordance with Paragraph H.17, the Government shall have the option to increase the number of Systems Technical Support (STS) hours

by a maximum of 297,000 man-hours.  The hourly Estimated Cost, Fixed Fee, and Cost Plus Fixed Fee (CPFF) rates listed below will remain

in effect for STS option man-hours exercised during the specified time periods.

        FY AND TYPE OF                                                          Estimated      Fixed      Cost Plus

        WORK DIRECTIVE:         FROM:                    THROUGH:               Cost:          Fee:       Fixed Fee:                                ____                     _______                ____           ___        _________

        FY 2005 ENGINEERING     Basic Contract Award     30 September 2005      $ 98.76       $ 9.08      $107.84

        FY 2005 LOGISTICS       Basic Contract Award     30 September 2005      $ 86.09       $ 7.92      $ 94.01

        FY 2006 ENGINEERING     01 October 2005          30 September 2006      $100.91       $ 9.28      $110.19

        FY 2006 LOGISTICS       01 October 2005          30 September 2006      $ 87.72       $ 8.07      $ 95.79

M707 KNIGHT Vehicle System STS hours optioned to date are 291,231, leaving 2,283 STS hours available for future reallocation to existing

work on contract W56HZV-05-C-0003 (Modification P00038).

                                               *** END OF NARRATIVE B0001 ***
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PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0001BX  7266F34872             AN       1        $               0.00  $       1,673,015.00            $       1,673,015.00

        52899329104                   6ZGB04

        A16P51043R72

                                                                           _________________

                                                         NET CHANGE    $       1,673,015.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AN        21   62035000065R5R02P52899331E9  S20113                W56HZV           $       1,673,015.00                                                                                                          __________________

                                                                                          NET CHANGE    $       1,673,015.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      29,464,740.00              $       1,673,015.00              $      31,137,755.00

ACRN     EDI ACCOUNTING CLASSIFICATIONACRN     EDI ACCOUNTING CLASSIFICATION____     _________________________________     _____________________________

AN       21  060820350000     S20113  65R5R025289932910431E9              6ZGB04S20113  W56HZV
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